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The AugusUSeptember series of wildfires resulted in significant damage to County
roads and infrastructure in the Angeles National Forest. On September 8, 2009,
your Board made a finding that an emergency situation existed that required immediate
measures be undertaken to repair the damage, restore access to homes and
businesses, and prevent and reduce potential flooding and damage due to mudflows.
Your Board authorized the Director of Public Works to negotiate and execute
emergency construction contracts, amend existing service contracts, and enter into new
short-term contracts. In accordance with the Public Contract Code, Government Code,
and County Code, your Board must review the necessity of these emergency
contracting procedures every 14 days. As part of this requirement, attached is the fifth
Disaster Recovery Report.

In view of ongoing disaster recovery activities, it is recommended that your Board
determine: (1) there is still a need to continue the emergency action and (2) the
Executive Office continue to place this item on the agenda for Board review every
14 days in accordance with Section 22050 of the Public Contract Code, the California
Emergency Services Act (Government Code, Section 8550 et seq.), and
Section 2.68.120 of the Los Angeles County Code.

BS:al
p:\prgpub\...SPENCERIAMEMO 3168-5

Attach.

cc: Chief Administrative Office (Willam T Fujioka, Lari Sheehan)

Executive Office



DEPARTMENT OF PUBLIC WORKS
RECOVERY REPORT FOR THE AUGUST/SEPTEMBER 2009 WILDFIRES

NOVEMBER 10, 2009

Total Damage Estimates
Transportation

Tree Removal
Guardrail Repair and Replacement
Sign Replacement
Striping Restoration
Road Shoulder and Culvert Debris Removal
Miscellaneous (Catch Basin, Headwall Repairs)

Public Works Buildings
Assistant Dam Operator House (Big Tujunga Dam)
Office and Crew Quarters at RD 557 A Subyard

Communication Systems
San Gabriel Dam
Pacoima Dam
Big Tujunga Dam

Flood Control
Repair Electrical System at Morris Dam
Repair Electrical System at Big Tujunga Dam
Repair/Replace Rain Gauges and Repeaters

Total

$ 8,280,000
935,000

2,730,000
161,000
46,000

4,348,000
60,000

1,505,000
320,000

1,185,000

195,000
15,000
30,000

150,000

365,000
100,000
250,000
15,000

$10,345,000

Roadway Culvert Upgrades and Debris Basin Cleanouts/Modifications
Necessitated by the Fires

Transportation
Road Culvert Inlet Upgrades
Erosion Barriers (K-rails - Unincorporated Area)

Flood Control
Debris Basin Cleanout
Debris Basin Modification and Expansion
Erosion Barriers (K-rails - City of La Canada)

Total

Grand Total

$ 2,406,000
1,977,000

429,000

7,080,000
1,800,000
5,000,000

280,000

$ 9,486,000

$ 19,831,000
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Public Works Expenditures as of November 10, 2009

Total Expenditures (including overtime)
Total Encumbrances

$ 4,318,793
$ 3,332,520

Total Expenditures and Encumbrances $ 7,651,313

$ 513,242Total Overtime 1

Notes:

1 Overtime represents the amount paid to the employee (straight time + premium time). It does
not match the posted amount in eCAPs and what is posted to the general ledger. It represents
all overtime paid through October 31,2009.

COORDINATED AGENCY RECOVERY EFFORT (CARE)

The CARE team has grown to include Public Works, US Forest Service (USFS),
National Incident Management Organization, U.S. Geological Survey (USGS),
Natural Resources Conservation Service, Caltrans, the County of Los Angeles Fire and
Sheriffs Departments.

CARE team members have now conducted a total of 23 council/community meetings
with two additional council/community meetings planned for December. The CARE
team is also working to organize a community meeting in the Palos Verdes area

to educate residents about storm season preparations and debris flow risks following
the Palos Verdes Fire. The CARE team also assisted in the coordination of a special
meeting between Public Works, USFS, and residents of Stoneyvale and Vogel Flats
to discuss rebuilding and permitting procedures. A tour of debris basins for Board staff
and USGS representatives was held on Thursday, October 15, 2009.

The CARE team continues to handle media inquiries about debris flow preparations,
particularly in the wake of the recent release of the USGS debris flow assessment.
The CARE team also coordinated the announcement of the October 12, 2009,
road closures and the subsequent October 13, 2009, reopening, and handled
subsequent media inquiries. A dedicated CARE website has been set up
at ww.dpwcare.orq to provide updated information about mudflow forecasts and
road closures as well as links to other fire recovery and storm preparation information.
The website has so far received more than 3,200 visitors and continues to receive wide
exposure through the media.
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The CARE team is also distributing copies of the Homeowner's Guide for Flood Debris
and Erosion Control at community meetings and has made an electronic version of the
guide available on the website. Water Resources Division (WRD) staff has provided
engineering advice to approximately 475 residents to date and continues to receive
calls via the toll-free telephone number. The CARE team is also scripting public service
announcements (PSAs) for broadcast on city cable TV channels, including the
Danger Debris Flow video. The PSAs will be videotaped by November 11, 2009.

The CARE team members continue to field questions about the reopening of
Angeles Forest Highway and Big Tujunga Canyon Road.

The CARE team is also working with the National Weather Service (NWS) and USGS
on the deployment of the SMART-R mobile radar unit to monitor rainfall over the burn
area and send real-time reports to NWS for use in warning decisions. The unit is
expected to be deployed to Burbank Airport. The CARE team is currently working with
the University of Oklahoma to extend the unit's deployment to April 29, 2010.
Once deployed, the CARE team will organize a media event updating the storm season
preparation and announcing the unit's arrivaL.

LOS ANGELES AREA RESPONSE GROUP/INCIDENT MANAGEMENT TEAM

The USFS initiated a meeting between various governmental agencies in an effort to
establish an ongoing unified effort to plan for and prepare for the effects of recent
wildfires. This effort has lead to the formation of an Incident Management Team,
spearheaded by the County of Los Angeles Fire Department in collaboration with the
County of Los Angeles Office of Emergency Management; Public Works; municipal
cooperators; and other Federal, State, and local partners, including the USFS,

National Guard, California Emergency Management Agency, Caltrans, Army Corp of
Engineers, National Oceanic and Atmospheric Administration, and USGS. Meetings
are conducted weekly at Public Works.

At the meeting held October 14, 2009, subworking groups were created according to an
agency's responsibilities, Le. public information, law, logistics, operations, and finance.
It was determined that all of the subworking groups need time to develop products to
bring back to the main group for review and integration at the next meeting.

ROAD REOPENING-TRAFFIC COMMITTEE

Traffic and Lighting Division (T&L) has been meeting on a weekly basis with the USFS
and Caltrans to discuss the reopening of roads. The USFS wants to consider some
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type of permit in order to distinguish who has a reason for being on the roads and who
does not.

The Station Fire caused damage to guardrail, signage, and pavement markings

on Angeles Crest Highway (State Route 2), which is under the maintenance purview
of Caltrans. We have remained in close contact with Caltrans during the recovery
phase of this disaster to ensure that steady progress is made towards reopening

Angeles Forest Highway to commuter traffic in tandem with the reopening of
Angeles Crest Highway. A target of this reopening to commuter traffic is mid-November
2009. However, we, along with Caltrans, have been working with the USFS to ensure
that the highway network in the burn area be closed to all traffic when the potential for
mud and debris flow exists.

The recent rainfall caused a minor hillside slip-out on Angeles Crest Highway that
required the placement of a retaining structure by Caltrans. Caltrans has completed this
repair work. Since each of these routes remains an active construction zone during the
storm season due to utilty and hazard mitigation work, such as culvert upgrades,
we will continue to meet with Caltrans to determine the advisability of keeping the routes
closed to commuter traffic indefinitely.

TRANSPORTATION

Palos Verdes Fire

No impacts reported.

Morris Fire

Glendora Mountain Road and East Fork Road
Closed on August 25, 2009. The roads were reopened on October 1, 2009. Wooden
covers for rural catch basins have been damaged. Road Maintenance Division (RMD)
estimates the cost to replace the catch basin covers is $10,000. Operational Services
Division (OSD) reported that 20 signs related to flood control facilities have been
damaged/destroyed. OSD estimates the cost to replace the signs at $2,500.

Station Fire

Anqeles Forest Hiqhwav - Mt. Emma Road/Anqeles Crest Hiqhwav
Closed on August 26, 2009. The road is open only to local residents, emergency
personnel, and contractors. Through traffic is prohibited, with access allowed only from
the north or via Big Tujunga Canyon Road through Sunland. Angeles Forest Highway is
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barricaded at Angeles Crest Highway. This road has a reported Average Daily Traffic
(ADT) volume of 4,544 vehicles. It is a commuter route primarily used by residents of
the Antelope Valley.

Design Division (DES) estimates the cost of guardrail repairs at $1,050,000. OSD
reports that approximately 400 roadway signs have been destroyed, and the cost to
replace the signs is estimated to be $80,000. OSD completed the sign replacement
work on September 24, 2009. OSD has also restored the striping and raised pavement
markers at an estimated cost of $20,000. RMD completed the removal of approximately
600 burned trees. RMD has reviewed 172 existing culverts and has determined
that 50 locations need trash rack or standpipe to mitigate the effects of mud/debris flow
during storms. Five locations on Angeles Forest Highway will be done by force account
and the rest will be by contract. We. received the USFS approval letter for this work on
October 30, 2009. Plans have been completed. Construction is scheduled to begin in
November 2009, and scheduled to be completed by January 2010.

Plans for replacement of the guardrail were completed on September 11, 2009.
The construction contract was awarded on September 24, 2009. Construction is
estimated to take six weeks and be completed by November 16, 2009. Pipe gates
on Angeles Forest Highway just north of Angeles Crest Highway and just north of
Aliso Canyon Road will be constructed by the contractor through a change order to aid
in closing this road to traffic when needed during storms/disasters.

DES has completed the contract plans to replace the fire-damaged bridge railings on
the Mill Creek bridge at Angeles Forest Highway. The work will be added as a change
order to the Angeles Forest Highway guardrail replacement project. The cost for this
work is estimated to be about $80,000. In the interim, DES requested MD 5 to install
temporary K-rails and crash cushions at this location. MD 5 has installed the temporary
K-rails and crash cushions at an estimated cost of $20,000.

RMD recommends installing by force account approximately 6,730 linear feet of K-rails
at various locations along the shoulders of Angeles Forest Highway to keep mud and
debris off the roadway during storms. The cost to purchase and install these K-rails is
estimated at $276,000. The K-rail installation is scheduled to be completed by
November 23,2009.

Public Works will coordinate with Caltrans to develop a plan and schedule for reopening
Angeles Forest Highway in conjunction with Angeles Crest Highway. Caltrans reports
that Angeles Crest Highway wil remain closed for at least the next several weeks.
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Biq Tuiunqa Canyon Road - L.A. City Boundarv/Anqeles Forest Hiqhwav
Closed on August 28, 2009. The road is only open to local residents, emergency
personnel, and contractors. Through traffic is prohibited. This road has a reported ADT
of 825 vehicles.

DES estimates the cost of guardrail repairs at $560,000. OSD completed the
replacement of 200 roadway signs effective September 24, 2009, at an estimated cost
of $40,000. OSD has also restored the striping and raised pavement markers at an
estimated cost of $10,000. RMD completed the removal of approximately 160 burned
trees. RMD has reviewed 60 existing culverts and has determined 35 locations that
need trash rack or standpipe to mitigate the effects of mud/debris flow during storms.
We received the USFS approval letter for this work on October 30, 2009. Plans have
been completed. Construction is scheduled to begin in November 2009 and scheduled
to be completed by January 2010.

RMD recommends installing by force account approximately 2,160 linear feet of K-rails
at various locations along the shoulders of Big Tujunga Canyon Road to keep mud
and debris off the roadway during storms. The cost to purchase and install these K-rails
is estimated at $89,000. The K-rail installation was completed on November 2,2009.

Plans for replacement of the guardrail were completed on September 16, 2009.
The construction contract was awarded on September 28, 2009. Construction is
estimated to take four weeks and be completed by November 5, 2009. Pipe gates
on Big Tujunga Canyon Road just east of Vogel Flats Road and just north of
Angeles Forest Highway will be constructed by the contractor through a change order
to aid in closing this road to traffic when needed during storms/disasters.

Upper Biq Tuiunqa Canyon Road - Anqeles Forest Hiqhwav/Anqeles Crest Hiqhwav
Closed on August 28, 2009. The road is only open to local residents, emergency
personnel, and contractors. Through traffic is prohibited. Access is available via
Angeles Forest Highway, with a hard closure at Angeles Crest Highway. This road has
a reported ADT of 176 vehicles.

DES estimates the cost of guardrail repairs at $1,120,000. OSD has replaced
approximately 100 roadway signs effective September 24, 2009, at an estimated cost of
$21,000. OSD completed the sign replacement work on September 24, 2009. OSD
has also restored the striping and raised pavement markers at an estimated cost of
$9,000. RMD completed the removal of approximately 400 burned trees. RMD has
reviewed 84 existing culverts and has determined that 36 locations need trash rack or
standpipe to mitigate the effects of mud/debris flow during storms. We received the
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USFS approval letter for this work on October 30, 2009. Plans have been completed.
Construction is scheduled to begin in November 2009 and scheduled to be completed
by January 2010.

RMD recommends installing by force account approximately 1,070 linear feet of K-rails
at various locations along the shoulders of Upper Big Tujunga Canyon Road to keep
mud and debris off the roadway during storms. The cost to purchase and install these
K-rails is estimated at $44,000. The K-rail installation is scheduled to be completed by
November 23,2009.

Plans for replacement of the guardrail were completed on September 21, 2009.
The construction contract was awarded on October 1, 2009. Construction is estimated
to take 6 weeks and be completed by November 24, 2009. Pipe gates on Upper Big
Tujunga Canyon Road just west of Angeles Crest Highway and just east of Angeles
Forest Highway will be constructed by the contractor through a change order to aid in
closing this road to traffic when needed during storms/disasters.

Aliso Canyon Road - Anqeles Forest Hiqhway/Ave Y-8
Closed on August 30, 2009. Reopened on September 3, 2009. DES and RMD
estimate that guardrail repairs at bridge approaches for Bridge No. 3797 will cost
$49,000. This work will be included in the guardrail contract for Angeles Forest
Highway. RMD wil need to remove three burned trees pending USFS approval. OSD
has replaced the approximately 20 roadway signs that were destroyed by the fires at an
estimated cost of $5,000. OSD has also restored the striping and raised pavement
markers at an estimated cost of $3,000.

Mt. Emma Road - 47th Street EasUAnqeles Forest Hiqhway
Closed on August 30, 2009. Reopened on September 3, 2009.

Little Tuiunqa Canyon Road - Gold Creek Road/Sand Canyon Road
Closed on August 29, 2009. Reopened on September 6, 2009. RMD conducted
a detailed survey of the guardrails and found no fire-damaged guardrails. Upon field
review, OSD reports no damage to the roadway signs and striping. RMD found no trees
or roadway drainage structures impacted by the fire.

Sand Canyon Road
Closed on August 29, 2009. Reopened on September 9, 2009. OSD reports no
damage to the roadway signs and striping. RMD found no trees or roadway drainage
structures impacted by the fire.
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Mt. Wilson Red Box Road
Closed on August 29, 2009. The road was reopened by emergency personnel on

September 28, 2009. DES conducted a detailed survey of the guardrails and found no
fire-damaged guardrails. OSD reports no damage to the roadway signs. OSD has
restored the striping at an estimated cost of $4,000. RMD completed the removal of
approximately 23 burned trees. RMD has assessed roadway drainage structures and
recommended trash rack/standpipes at 8 locations. This work will be done by County
forces.

Other
Needed drainage inlet upgrades, such as trash racks and stand pipes, have been
identified by RMD along Angeles Forest Highway, Big Tujunga Canyon Road,
Upper Big Tujunga Canyon Road, and Mt. Wilson Red Box Road to protect these roads
from storm flows. The work will be divided into three contracts, allowing for up to three
contractors to be working at the same time. The estimate to install these improvements
is $1,411,900 of which $211,400 will be done by force account and $1,200,500 by
contract. We received the USFS approval letter for this work on October 30, 2009.
Plans have been completed. Construction is scheduled to begin in November 2009,
and scheduled to be completed by January 2010.

The removal of about 1,200 fire damaged trees along Angeles Forest Highway,

Big Tujunga Canyon Road, Upper Big Tujunga Canyon Road, Mt. Wilson Red Box
Road, and Aliso Canyon Road is required. This work was done by force account and
emergency contract at an estimated cost of $839,000. Approximately 1,200 burned

trees have been removed by both as-needed contractors and County forces. The tree
removals were completed on October 4, 2009. RMD estimates approximately 1,000
trees/shrubs need to be removed within the culvert inlet areas, which will be done by
force account at an estimated cost of $325,000. Approximately 220 trees/shrubs have
been removed to date. This work is scheduled to be completed by December 19, 2009.

RMD reports that approximately 340 culvert markers were burned and were replaced at
an estimated cost of $12,000. This work was completed on November 6,2009.

The total number of raised reflective markers installed to date is 4,300.

PUBLIC WORKS BUILDING DAMAGE

Palos Verdes Fire

No impacts reported.
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Morris Fire

No impacts reported.

Station Fire

The Assistant Dam Operator's residence at Big Tujunga Dam was destroyed in the
Station Fire. Project Management Division II (PMD II), County Disaster Assistant Team,
and the Office of Emergency Services inspected the house at Big Tujunga Dam on
October 10, 2009. PMD II has informed us that the demolition and removal of debris is
scheduled to be completed by November 20, 2009. FMD estimates the demolition and
cost to rebuild will be $320,000.

The office and crew quarters (1800 sf) at the RD 557A yard at Mill Creek were
destroyed in the Station Fire. Architectural Engineering Division (AED) estimates the

demolition and cost to rebuild will be $1,185,000.

OTHER COUNTY DEPARTMENTS BUILDING DAMAGE

No impacts reported.

PRIVATE PROPERTY DAMAGE

Palos Verdes Fire

Three structures in the City of Rolling Hills suffered eave/roof damage. Building and
Safety (B&S) is working with the City to assist residents with erosion control advice and
with building permits for any necessary fire damage repairs.

Morris Fire

No impacts reported.
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Station Fire

As of September 10, B&S staff has inspected 67 properties with destroyed or damaged
structures as reflected in the following table:

DESTROYED
OCCUPANCY (100%) DAMAGED (.:100%)

Dwellinqs 32 4
Cabins 26 1

Detached Garage 23 3
Accessory (RES) 19 8
Commercial 1 2

Other 8 2

Total 109 20

The number of affected properties/structures may grow as new locations are discovered
by the Fire Department and/or reported by the public. Damage estimate is not available
at this time.

B&S is currently working with property owners to facilitate the proper demolition of the
destroyed structures and the removal of debris. Property owners have been advised to
(1) contact their insurance companies prior to cleanup, (2) verify that utilities have been
cleared for safety by the utility companies (gas, electrical, and water), and (3) use a
licensed contractor to perform the cleanup.

A demolition permit must be obtained from B&S. A 10-day notification to South Coast
Air Quality Management District (SCAQMD) is required prior to cleanup along with the
filing of a construction debris recycling plan with Environmental Programs Division
(EPD). BFI will be providing large construction debris roll-off bins free of charge
to residents in the Big Tujunga Canyon vicinity as part of the cleanup and recovery
effort.

EPD is currently working with the Los Angeles and Lahontan Regional Water Quality
Control Boards to authorize the acceptance of fire debris at (1) Sunshine Canyon,
Puente Hills, and Chiquita Canyon Landfills, and (2) Antelope Valley and Lancaster
Landfills, respectively. According to the Los Angeles Regional Water Quality Control
Board staff, a formal authorization is anticipated to be issued this week. However,
based on preliminary discussions with the Lahontan Regional Water Quality Control
Board staff, a formal authorization will most likely not be immediately issued since it
requires Water Board approval rather than staff approval.
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Browning Ferris Industries and Waste Management Inc., will be working with community
groups and town councils to provide donated dumpsters (and discounted dumpster

services on a case-by-case basis) to affected property owners as part of the cleanup
and recovery effort in the La Crescenta/Tujunga area and Antelope Valley.

Provided the Water Board authorizes the acceptance of fire debris, BFI and Waste
Management will also provide discounted gate rates at Sunshine Canyon and Lancaster
Landfills, respectively, for all self-hauled fire debris.

In addition, EPD, in coordination with the Fire Department, is currently planning a
special household hazardous/electronic waste collection event near the unincorporated
County area of Tujunga. The event date has not yet been scheduled.

In coordination with our B&S, EPD has waived all waste diversion requirements for
debris from fire-damaged structures and removed the need for property owners to make
an extra trip to Public Works' headquarters.

COMMUNICATION SYSTEMS

Palos Verdes Fire

No impacts reported.

Morris Fire

A communication line at the San Gabriel Dam facility was damaged as a result of the
Morris Fire and has been repaired at a cost of approximately $5,000.

Station Fire

Communication lines and poles at the Big Tujunga Dam facility were damaged. ITD will
work with OSD to determine reconstruction options (e.g. poles versus underground) and
provide estimated costs. ITD is unaware of communication damage to Pacoima Dam
as a result of the Station Fire.

The Road Weather Information System (RWIS) at RD 557 A (Mill Creek) is not
operationaL. ISD is assessing the cost to repair the system.

ITD determined there is no communication damage to Cogswell Dam and
. Mt. Disappointment. Both sites are on generator power.
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FLOOD CONTROL SYSTEM

Palos Verde Fire

No impacts reported. Mudflow Phase maps have been completed and are currently
available through the Public Works and CARE websites.

Morris Fire

No impacts reported to flood control operation. Minor damages were sustained to
phone line, power lines, and signage in the vicinity of Morris Dam. The cost to repair this
damage is approximately $100,000. Electricity has been restored to Morris Dam.

Post fire mudflow impacts to San Gabriel, Morris, and Cogswell Dams have been
evaluated and recommendations were made for measures to prevent damage
to facilties, maintain reliable dam operations, and provide dependable access on-site
of these dams.

Station Fire

Post fire mudflow impacts to Big Tujunga Dam have been evaluated and
recommendations were made for measures to prevent damage to facilities, maintain
reliable dam operations, and provide dependable access on-site.

The clean-out of seven debris basins, namely Dunsmuir, Eagle, Gould, Mullaly,
Pinelawn, Rowley, and Shields have been completed. The clean-out of Gould Upper
Debris Basin will commence when access issues between the underlying property
owner and the City of La Canada-Flintridge are resolved. This work provides additional
capacity for the anticipated increased volume of debris in the coming storm season
resulting from the fire. The cost of the debris removal is estimated to be $1.8 million.

WRD and DES have evaluated the need to increase storage capacity at seven debris
basins within the fire area, namely Big Briar, Mullally, Snover, Pickens, Sta rfa ii ,

Pinelawn, and Rowley. Scope of work and corresponding cost estimates have been
developed for all with the exception of Rowley Debris Basin. The estimated cost for
these temporary improvements is approximately $650,000. Flood Maintenance Division
(FMD) has completed the work at Starfall Debris Basin and will be installng the
temporary capacity enhancements at the remaining five debris basins within the next
four weeks. In addition, WRD is still investigating and evaluating locations that may
require rail and timber structures or similar type of structures to minimize property

damage. WRD is pursuing the permanent enlargements to six undersized debris basins
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in burned watersheds of the Station Fire, namely Big Briar, Mullally, Snover,
Pickens, Sta rfa ii , and Pinelawn. The concepts for all six have been developed.
The development of design plans and specifications has been initiated. The goal
is to have all of the construction contracts awarded by the end of April using the
emergency contract authority. All construction work is anticipated to be completed
by October 15, 2010. The cost for these basin improvements is estimated to
be approximately $5 million.

Public Works Engineering Advice Teams have provided advice to approximately
475 residences within the City of La Canada-Flintridge, City of Glendale,

City of Los Angeles, and the unincorporated County areas of La Crescenta,
Big Tujunga, and Acton. WRD expects to complete their efforts to provide engineering
advice to residents of City of Los Angeles by November 17, 2009.

OSD completed their inspection of the power lines at Big Tujunga Dam and an initial
recovery scoping meeting with FMD, WRD, and OSD occurred on September 23,2009.
Electrical upgrades may likely be constructed with the recovery process. WRD will be
providing project updates with schedules and estimates. A contractor will be needed to
perform the work to bring power to the dam and outlying facilities.

Upon further investigation only one ALERT rain gauge station and one repeater were
damaged or destroyed at Chilao and Mt. Gleason, respectively. The estimated cost to
repair and/or replace the equipment is $15,000. The rain gauge has been replaced.
The repeater is being procured and is expected to be installed by November 30, 2009.

WRD has entered into five funding agreements with the Natural Resources
Conservation Service (NRCS) for the implementation of mudflow protective measures
for residences along streets potentially impacted by mudflows as well as the installation
of temporary capacity enhancements at four debris basins/inlets.

RMD is placing K-rail, sandbags, and crash barrels in La Canada-Flintridge and
La Crescenta per approved agreements with NRCS. The installation of K-rail and
associated crash barrels has been completed. Approximately 2,000 sandbags have
been installed to date.

Mudflow phasing maps for the unincorporated County areas of La Crescenta, Tujunga,
Acton, as well as the Cities of La Canada-Flintridge and Glendale have been completed
and are currently available on the DPW and CARE websites.
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FMD has constructed pipe and timber debris retaining walls at various locations
in Dunsmuir Sediment Placement Site to keep the debris from going onto the residential
streets.

WATERWORKS SYSTEMS

No impacts reported.

COUNTY SEWER SYSTEMS

No impacts reported.

COUNTY AIRPORTS

No impacts reported.
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